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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001 AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (November 1 through November 30, 2021):

ou2

During this period, SSP&A reviewed the project material, discussed the project background internally, and
joined a call with EPA (K. Poulos and D. Wilson) to discuss analyses to be performed in preparation of the 5-
year review. SSP&A worked on data compilation and review for draft plume mapping and worked on plume
mapping for 2020. SSP&A followed up with the data request and reviewed the document sent.

Remaining Funding (February 11, 2020 through November 30, 2021):

Obligated Funds $100,000.00
Funds Used (OU2) $27,407.83
Remaining Funds $72,592.17
Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:
None

Anticipated Delays or Issues affecting completion of tasks:
None

Task Status Table (February 11, 2020 through November 30, 2021)

. Estimated Variation in effort
Percent completion . . .
. needed to complete task Remaining obligated
Task # | (estimate of work done .
T e i) (compared to approved Quote funding
09/29/2020)

2.1 9% None
2.2 None
2.3 None
2.5 None
TOTAL 11% None $72,592.17
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Deliverable Schedule Table (February 11, 2020 through November 30, 2021)

Remedial Progress

Task # Name of Deliverable Input Received Completion Date
2.1 Mapping Hydraulic
Gradients
2/16/2021: Site documents received for review from EPA TBD
3/23/2021: Project Kickoff call (EPA & SSP&A)
2.2 Optimizing Groundwater Monitoring TBD
Network
23 Evaluating Remedy Effectiveness and 11/16/2021: Kickoff meeting for 5YR evaluations TBD

2.5 Review and Comment on Site Reports
3/23/2021: received annual monitoring report
Memo regarding Review of 2020 Annual
Monitoring Report prepared by Progressive
Engineering & Construction, Inc. (Progressive,
2021)
8/2/2021: response to EPA comments on sampling received
with question re: sampling plan from RPM

Draft sent 6/30/21 with
summary of differences excel
file.

8/3/2021: recommendations
sent via email

3 Status Reporting (Monthly)

15% of the month
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P0010 03/10/2021
Funding approved (obligated)
0001AL Verona Wells $253,695 ($100,000)
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